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May 29, 2003 
 
The Honorable Wesley Chesbro, Chair 
Joint Legislative Budget Committee 
1020 N Street, Room 522 
Sacramento, CA  95814 
 

Dear Senator Chesbro: 
 

Senate Bill 5 (Chapter 7, Statutes of 2001, First Extraordinary Session) requires the Department of 
General Services (DGS) to submit quarterly reports to the Legislature and to the Governor on the $40 
million appropriated to the DGS for energy efficiency projects in state buildings and community colleges.  
The attached report entitled “Energy Efficiency Projects – SB 5X Legislative Report” fulfills this 
requirement.   
 
The entire $40 million appropriation for energy projects has been committed.  A breakdown of the fund 
allocation is provided below:   
 

• = Approximately $35.9 million has been committed for projects at 29 state facilities and 
community colleges.  Currently, 13 of the projects are completed (including the state’s 
most recent solar project which was completed in August 2002) and the remaining 16 
projects are under construction. 

 
• = Approximately $3.6 million has been allocated for investment grade audits at 63 additional 

facilities.  Five projects have been approved by the Public Works Board for Energy 
Revenue Bond project funding.  Fifteen audits are being reviewed for consideration for 
funding opportunities through the Energy Revenue Bond Program.   

 
• = $516,246 has been placed in a reserve contingency account to address unanticipated 

costs that may be realized during a project’s development and construction (e.g. asbestos 
discovery and associated remediation). 

 
When complete, cash funded projects will generate over $4.8 million per year in energy savings, 
conserve 30,648 megawatt hours annually*, and reduce peak load demand by eight megawatts.  The 
average simple payback period for these projects is 7.4 years.  Other projects resulting from the ongoing 
audits that get funded through the Energy Revenue Bond Program will result in additional energy savings 
and peak load reduction. 
 
If you need further information or assistance, you may wish to have your staff contact Randy Ferguson, 
Program Director, Energy Management Office, Department of General Services, at 445-7656. 
 
Sincerely, 
 
 
 
J. Clark Kelso, Interim Director 
Department of General Services 
 
JCK:GC:rt 
 

cc: Attached Distribution List #8 
  

*  Energy savings for the DMH, Atascadero State Hospital project have been revised to reflect a minor change in the 
scope of work based on site conditions.  



DISTRIBUTION #8 
LEGISLATIVE REPORT LISTING 

ORIGINAL LETTER TO EACH OF THE FOLLOWING: 
 
The Honorable Wesley Chesbro, Chair     The Honorable Debra Bowen, Chair   
Joint Legislative Budget Committee     Senate Energy, Utilities, and Communications Committee 
1020 N Street, Room 522      State Capitol, Room 4040 
Sacramento, CA  95814      Sacramento, CA 95814 
(1 original + 17 copies)      (1 original) 
 
The Honorable Wesley Chesbro, Chair     The Honorable Jenny Oropeza, Chair 
Senate Budget & Fiscal Review Committee    Assembly Budget Committee 
State Capitol, Room 5019      State Capitol, Room 6026 
Sacramento, CA 95814      Sacramento, CA  95814 
(1 original)       (1 original) 
 
Ms. Elizabeth G. Hill      The Honorable Darrell Steinberg, Chair 
Legislative Analyst       Assembly Appropriations Committee 
925 L Street, Suite 1000, B-29     State Capitol, Room 2114 
Sacramento, CA  95814      Sacramento, CA 95814 
(1 original)       (1 original) 
 
The Honorable Dede Alpert, Chair     The Honorable Sarah Reyes, Chair 
Senate Appropriations Committee     Assembly Utilities and Commerce Committee 
State Capitol, Room 2206      State Capitol, Room 5136 
Sacramento, CA 95814      Sacramento, CA 95814 
(1 original)       (1 original)       
_____________________________________________________________________________________________________________ 
COPY OF JLBC LETTER TO EACH OF THE FOLLOWING: 
The Honorable Jenny Oropeza, Vice Chair 
Joint Legislative Budget Committee 
State Capitol, Room 6026 
Sacramento, CA 95814 
(1 copy) 
 

Linda Adams, Acting Legislative Affairs Secretary 
Office of the Governor 
State Capitol, First Floor, E-15 
Sacramento, CA  95814 
(1 copy) 

The Honorable Dick Ackerman, Vice Chair 
Senate Budget and Fiscal Review Committee 
State Capitol, Room 4066 
Sacramento, CA  95814 
(1 copy) 
 

Happy Chastain, Deputy Secretary-Legislation 
State and Consumer Services Agency 
915 Capitol Mall, Room 200, C-14 
Sacramento, CA  95814 
(1 copy) 

The Honorable Jim Battin, Vice Chair 
Senate Appropriations Committee 
State Capitol, Room 3076 
Sacramento, CA 95814 
(1 copy) 

S. Calvin Smith, Program Budget Manager 
Department of Finance 
915 L Street, A-15 
Sacramento, CA  95814 
(1 copy) 

  
The Honorable Bill Morrow, Vice Chair 
Senate Energy, Utilities and Communications Committee 
State Capitol, Room 4048 
Sacramento, CA 95814 
(1 copy) 

Fred Klass, Program Budget Manager 
Department of Finance 
915 L Street, A-15 
Sacramento, CA  95814 
(1 copy) 
 

 
The Honorable John Campbell, Vice Chair 
Assembly Budget Committee 
State Capitol, Room 6027 
Sacramento, CA  95814 
(1 copy) 
 

Karen L. Neuwald, Assistant Director-Legislation 
Department of General Services 
707 Third Street, 8th Floor, Z-1 
West Sacramento, CA  95605 
(1 copy) 

The Honorable Patricia Bates, Vice Chair 
Assembly Appropriations Committee 
State Capitol, Room 6031 
Sacramento, CA 95814 
(1 copy) 

Cec Wallin, Budget and Planning Officer 
Office of Fiscal Services 
707 Third Street, 9th Floor, Z-1 
Sacramento, CA  95814 
(1 copy) 

  
The Honorable Keith Richman, Vice Chair 
Assembly Utilities and Commerce Committee 
State Capitol, Room 5128 
Sacramento, CA 95814 
(1 copy) 

Office of Legislative Counsel 
Attention:  Indexing Division 
925 L Street, Suite 1150, B-30 
Sacramento, CA  95814 
(1 copy) 

  
California State Library 
Government Publications Section 
914 Capitol Mall, E-29 
Sacramento, CA  95814 
(2 copies) 

Originating Office 
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ENERGY MANAGEMENT OFFICE
717 K Street, Suite 409

Sacramento, CA  95814
(916) 323-8777

Project Description / Measures Projected     
On-Line Date Project Cost

Annual Energy 
Savings / 
Dollars

kW Savings Annual kWh 
Savings

Annual Therm 
Savings

Annual Water 
Savings kWh / $ *

CCD, Cypress Community College
Lighting - T-8 Lamps, Electronic Ballasts 3/6/2003 $646,933 $140,802 343 1,236,364 0 $0 28.67
HVAC - Boiler Replacements 3/6/2003 $652,203 $87,480 0 14,368 61,357 $0 0.44
EMS - Energy Management Control System 3/6/2003 $448,719 $71,900 0 515,454 10,857 $0 17.23

$1,747,855 $300,182 343 1,766,186 72,214 $0 16.63

CCD, Fullerton College
Lighting - T-8 Lamps, Electronic Ballasts 5/6/2003 $707,149 $143,377 320 1,262,700 0 $0 26.78
EMS - Replace and Expand Energy Management Control System 5/6/2003 $429,324 $73,095 91 664,500 0 $0 23.22
Other - TES Installation, Boiler Replacements 5/6/2003 $1,128,332 $169,195 250 761,772 58,500 $0 13.50

$2,264,805 $385,667 661 2,688,972 58,500 $0 20.41

CCD, Mt. San Jacinto College
Lighting - T-8 Lamps, Electronic Ballasts 9/20/2002 $76,076 $25,410 47 140,000 0 $0 27.60
HVAC - Zone Controls, Efficiency Motors 10/15/2002 $286,967 $65,522 137 361,000 0 $0 25.16
EMS - Upgrade Energy Management Control System, Replace Points 10/25/2002 $386,817 $104,865 326 530,000 0 $8,670 20.55

$749,860 $195,797 510 1,031,000 0 $8,670 22.92

CCD, Ohlone College
Lighting - Motion Detectors 11/1/2002 $10,496 $6,494 0 90,200 0 $0 128.91
EMS - Irrigation Control System 10/16/2002 $23,316 $5,000 0 0 0 $5,000 N/A
Water - Occupancy Sensors for Sinks and Flush Valves 11/15/2002 $39,218 $5,000 0 0 0 $5,000 N/A

$73,030 $16,494 0 90,200 0 $10,000 128.91

CDC, Calipatria State Prison
Lighting - Fluorescent / Incandescent Fixtures, LED Exit Signs 2/3/2003 $881,432 $89,600 263 1,321,601 0 $0 22.49
HVAC - Cooling Towers, Pump Motors, VFDs, TES, EMS Expansion, Fans 8/5/2003 $4,236,749 $613,429 1,890 7,996,863 0 $0 33.97

$5,118,181 $703,029 2,153 9,318,464 0 $0 32.08

CDC, Ironwood State Prison Project
Lighting - T8 Lamps, Electronic Ballasts, Exit Lamps, Occupancy Sensors 5/3/2003 $1,361,551 $251,519 2,180 2,114,195 0 0 23.29
HVAC - Motor Replacements 5/3/2003 $573,690 $62,012 40 648,000 0 $0 22.59

$1,935,241 $313,531 2,220 2,762,195 0 $0 22.82

CDC, Susanville Gas Line Project
Other - Gas Dist. System, Boilers, Propane Appl. Conv., Thermal Dist. System 6/30/2003 $2,078,420 $324,889 0 0 2,641,373 $0 N/A

$2,078,420 $324,889 0 0 2,641,373 $0 N/A

CYA, DeWitt Nelson Youth Correctional Facility
Lighting - T8 Lamps, Electronic Ballasts 3/18/2002 $118,913 $21,248 16 118,042 0 $0 14.89

$118,913 $21,248 16 118,042 0 $0 14.89

Energy Efficiency Projects - SB 5X Legislative Report

PROJECTS IN CONSTRUCTION

September 30, 2002
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Projects in Construction  - Cont'd.

Project Description / Measures Projected     
On-Line Date Project Cost

Annual Energy 
Savings / 
Dollars

kW Savings Annual kWh 
Savings

Annual Therm 
Savings

Annual Water 
Savings kWh / $ *

CYA, El Paso De Robles School
Lighting - T8 Lamps, Electronic Ballasts 9/30/2002 $227,029 $47,905 31 228,120 0 $0 15.07

$227,029 $47,905 31 228,120 0 $0 15.07

CYA, Fred C. Nelles School (Whittier)
Lighting - T8 Lamps, Electronic Ballasts 9/30/2002 $381,143 $47,303 33 242,578 0 $0 9.55

$381,143 $47,303 33 242,578 0 $0 9.55

CYA, Herman Stark Youth Training School (Chino)
Lighting - T8 Lamps, Electronic Ballasts 9/30/2002 $401,110 $72,103 47 343,348 0 $0 12.84

$401,110 $72,103 47 343,348 0 $0 12.84

CYA, Karl Holton, Drug/Alch Treament Facility
Lighting - T8 Lamps, Electronic Ballasts 4/8/2002 $95,383 $39,294 24 179,412 0 $0 28.21

$95,383 $39,294 24 179,412 0 $0 28.21

CYA, Northern Calif. Correctional Reception Center & Clinic
Lighting - T8 Lamps, Electronic Ballasts 11/30/2001 $235,675 $18,627 12 120,174 0 $0 7.65

$235,675 $18,627 12 120,174 0 $0 7.65

CYA, O.H. Close Youth Correctional Facility
Lighting - T8 Lamps, Electronic Ballasts 4/26/2002 $92,291 $42,495 32 236,084 0 $0 38.37

$92,291 $42,495 32 236,084 0 $0 38.37

CYA, Preston School of Industry (Ione)
Lighting - T8 Lamps, Electronic Ballasts 2/22/2002 $419,013 $32,966 29 212,682 0 $0 7.61

$419,013 $32,966 29 212,682 0 $0 7.61

CYA, South Reception Center (Norwalk)
Lighting - T8 Lamps, Electronic Ballasts 9/30/2002 $235,675 $23,554 16 120,174 0 $0 7.65

$235,675 $23,554 16 120,174 0 $0 7.65

CYA, Ventura School (Camarillo)
Lighting - T8 Lamps, Electronic Ballasts 9/30/2002 $320,651 $49,453 29 215,011 0 $0 10.06

$320,651 $49,453 29 215,011 0 $0 10.06

DGS, Justice Building Project
Lighting - T8 Lamps, Electronic Ballasts 12/20/2002 $295,342 $29,238 59 295,338 0 $0 15.00
HVAC - Chiller, VSDs 2/26/2003 $749,106 $109,545 58 1,106,513 0 $0 29.54
EMS - Hardware and Software 2/26/2003 $433,629 $84,829 170 732,691 24,294 $0 25.35

$1,478,077 $223,612 287 2,134,542 24,294 $0 25.20

DGS, Energy Commission Building Project
Lighting - Lighting and Lighting Control Systems 11/2/2002 $178,668 $20,909 0 209,093 0 $0 17.55

$178,668 $20,909 0 209,093 0 $0 17.55

DGS, Fresno Office Project
Lighting - T8 Lamps, Electronic Ballasts, Occupancy Sensors 1/2/2003 $218,517 $30,099 49 214,992 0 $0 14.76
HVAC - VSDs on Chiller and Pumps, Control System Modifications 1/2/2003 $269,925 $23,213 38 165,805 0 $0 11.06

$488,442 $53,312 87 380,797 0 $0 12.71

DGS, Franchise Tax Board Phase II Project
Other - Photo Voltaic Installation 8/23/2002 $1,564,400 $88,433 184 803,940 0 $0 12.85

$1,564,400 $88,433 184 803,940 0 $0 12.85
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Projects in Construction  - Cont'd.

Project Description / Measures Projected     
On-Line Date Project Cost

Annual Energy 
Savings / 
Dollars

kW Savings Annual kWh 
Savings

Annual Therm 
Savings

Annual Water 
Savings kWh / $ *

DGS, Franchise Tax Board 
Lighting - HID and Fluorescent Lighting 11/8/2002 $577,055 $149,376 387 1,508,847 0 $0 39.22

$577,055 $149,376 387 1,508,847 0 $0 39.22

DGS, Library Courts Bldg II Project
Lighting - T8 Lamps, Electronic Ballasts, Reflectors 5/31/2002 $153,460 $23,210 73 401,873 0 $0 39.28

$153,460 $23,210 73 401,873 0 $0 39.28

DGS, Santa Rosa State Office
HVAC -Motors, VFDs, Air Handler Units 10/7/2002 $145,652 $19,293 23 117,439 1,058 $0 12.09
Water - Domestic Hot Water Controls 8/29/2002 $716 $170 0 1,206 37 $0 16.84

$146,368 $19,463 23 118,645 1,095 $0 12.12

DGS, Van Nuys Office Project
HVAC - VSDs for CHW, CW Pumps, CT Fans, CO Controls 6/28/2002 $335,643 $29,627 4 246,014 7,013 $0 13.19
EMS - Energy Management Control System / DDC Controls 10/30/2002 $99,507 $19,670 0 167,020 4,062 $0 25.18

$435,150 $49,297 4 413,034 11,075 $0 15.95

DMH, Atascadero State Hospital Project
Chiller/ AHU Mtr Rpl, Chiller/Booster Pumps, Heat Rec Sys, VSDs & Ctrl Cmprs 4/11/2003 $4,901,000 $594,151 693 2,950,234 171,757 $0 20.77
 $4,901,000 $594,151 693 2,950,234 171,757 $0 20.77

DMH, Patton State Hospital Project
HVAC - Boiler Replacement 4/14/2003 $7,052,872 $639,039 54 398,932 698,666 $0 1.13

$7,052,872 $639,039 54 398,932 698,666 $0 1.13

DMH, Patton State Hospital Phase II
HVAC - Motors, VFDs 7/12/2004 $152,763 $23,826 0 158,731 0 $0 20.78
EMS - New EMS System 7/12/2004 $1,878,659 $245,109 0 1,148,713 88,675 $0 9.17
Other - Pumping System 7/12/2004 $353,798 $36,048 0 240,160 0 $0 12.22

$2,385,220 $304,983 0 1,547,604 88,675 $0 10.22

DPR, Hearst Castle Lighting Retrofit
Lighting - Lighting Retrofit 6/25/2002 $59,970 $10,743 32 107,428 0 $0 26.87

$59,970 $10,743 32 107,428 0 $0 26.87

Total of Projects in Construction $35,914,957 $4,811,065 7,980 30,647,611 3,767,649 $18,670 15.91

$33,774,003
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Project Description Audits

ARB, Haagen-Smit Laboratory 3,000$               
ARB, Headquarters 2,000$               
CC, Bakersfield College 6,936$               
CC, Copper Mountain College 962$                  
CC, LA Harbor College 3,954$               
CC, Long Beach City College 16,302$             
CC, Merced College 7,315$               
CC, West Hills College 4,685$               
CC, West Valley College 4,692$               
CDC, California State Prison (Represa, New Folsom) 139,259$           
CDC, Chuckwalla 89,006$             
CDC, Correctional Training Facility (Soledad) 91,088$             
CDC, CSP-LA County 88,431$             
CDC, Deuel Vocational Institute  (Tracy) 113,908$           
CDC, Galt Training Center  (Galt) 52,261$             
CDC, Mule Creek State Prison  (Ione) 165,732$           
CDC, North Kern State Prison 101,732$           
CDC, Salinas Valley State Prison - Soledad II 42,164$             
CDC, San Quentin State Prison 6,754$               
CDE, School For The Deaf (Riverside) 91,168$             
CHP, Academy / Administrative Offices 40,568$             
CHP, Vallejo 42,127$             
DDS, Canyon Springs 3,000$               
DDS, Porterville Developmental Center 5,800$               
DGS, Bateson Building 51,481$             
DGS, Board of Equalization 48,043$             
DGS, DWR Fresno Annex 24,365$             
DGS, EDD Annex 54,686$             
DGS, EDD Headquarters 11,127$             
DGS, Edmund G. Brown Building (aka PUC) 90,803$             
DGS, Education Building 20,056$             
DGS, Elihu Harris Building (Oakland) 151,165$           
DGS, Heating & Cooling Plant 174,548$           
DGS, Junipero Serra Office (Los Angeles) 78,390$             
DGS, Legislative Office Building 46,463$             
DGS, Library & Courts Building I 3,000$               
DGS, Mission Valley Building (San Diego) 21,527$             
DGS, Personnel Building 29,298$             
DGS, Red Bluff State Building 6,575$               
DGS, Redding State Building 6,575$               
DGS, Resources Building 87,845$             
DGS, Ronald Reagan Building (Los Angeles) 245,172$           
DGS, San Diego Office 26,643$             
DGS, San Francisco Civic Center 118,008$           
DGS, San Jose State Office 24,788$             
DGS, Santa Ana State Office 32,573$             
DGS, Secretary of State Building (State Archives) 51,571$             
DGS, State Capitol 67,216$             
DGS, State Printing Plant 48,832$             
DGS, Stockton State Building 49,634$             
DMH, Metropolitan State Hospital 240,689$           
DMH, Napa State Hospital - HVAC / Cogen 116,290$           
DMV, Los Angeles (Hope) 13,074$             
DMV, Sacramento ( 2415 / 2490 First) 98,376$             
DMV, Sacramento (4700 Broadway) 11,894$             
DSS, Dept. of Social Services (Fresno) 18,110$             
DVA, Barstow Veterans Home 79,816$             

AUDITS
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Project Description Audits

DWR, Delta Field Office 67,380$             
DWR, Oroville (Richvale) 70,763$             
DWR, San Luis Obispo 54,089$             
EDD, Los Angeles (South Broadway) 4,750$               
EDD, San Jose 20,899$             
Lottery, California State Lottery Commission 79,439$             

TOTAL AUDITS 3,568,797$     

Description Amount

Reserve Contingency Account 516,246$       

GRAND TOTAL $40,000,000
(INCLUDES CONSTRUCTION, AUDITS AND RESERVE CONTINGENCY ACCOUNT)

 * ((Annual kWh Savings * Asset Life)/Project Cost) - Does not account for savings associated with natural gas and water. 

CYA project information is provided by CYA.
EMD's energy savings calculations are based upon engineering estimates.

RESERVE CONTINGENCY ACCOUNT
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